Project Plan: Building the Gift Genie App

START: Monday, Aug 3, 2026 END: Wednesday, Sep 30, 2026

Focus: Build, connect, test, and prepare Gift Genie for public deployment.

DONE ACTIVE PENDING

WORKSTREAM / TASK	WEEK 1 AUG 3	WEEK 2 AUG 10	WEEK 3 AUG 17	WEEK 4 AUG 24	WEEK 5 AUG 31	WEEK 6 SEP 7
Phase 1 - Frontend foundation and visual design						
React/Vite project setup	Aug 3-4					
Gift Genie branding, colors, and layout	Aug 4-6					
Responsive pages and navigation		Aug 7-11				
Milestone 1 - Frontend experience ready		Frontend ready				
Phase 2 - User flows and app interactivity						
Login, signup, and profile flows			Aug 17-18			
Gift Finder questionnaire			Aug 18-20			
Discover, saved gifts, and gift details			Aug 20-24			
Milestone 2 - Complete frontend flow				User flow complete		
Phase 3 - Backend, database, and security						
Express API and SQLite database				Aug 24-26		
Authentication and persistent sessions				Aug 26-28		
Recommendations, saved gifts, and validation					Aug 31-Sep 3	
Milestone 3 - Full-stack MVP working					Local MVP ready	
Phase 4 - Quality assurance and public launch						
API tests, linting, and production build					Sep 3-5	
Push repository and configure deployment						Sep 7-10
Deploy backend to Render and frontend to Vercel						Sep 11-18
Milestone 4 - Public Gift Genie release						Public release

Status: DONE = completed | ACTIVE = currently being prepared | PENDING = next deployment step

Prepared for Gift Genie project review